
Dec
2002 Jan

2003

Feb
2003 Mar

2003

Apr
2003 May

2003

Jun
2003 Jul

2003

Aug
2003 Sep

2003

Oct
2003

July and August 2003
Construction of Soldier Pile Wall

May 2003
Temporary rock barrier swept over highway by
 mudslide.  Material removal to open roadway.

April 2003
Tree Removal in preparation for 

placing wire mesh.

July - October 2003
Repair of fault line to allow for movement 
under roadway with less effect on driving

 surface.

October 2003
Placement of mesh 

on slopes.

Timeline of Roadway Restoration Activities at Confusion Hill

January 2002
Slide Removal and Roadway Repair

January 2003
Slide Removal and Roadway Repair
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